

# USCF PRECONSTRUCTION LOOK AHEAD

Tuesday, August 06, 2019  
 LOJV Schedule Data Date- 7/19/2019  
 LOJV Schedule Run Date- 8/4/2019

## BIDDING

GMP #	Bid Scope	Estimator	Issue for Bid (dates may change)
12.08	Project wide food service equipment	Dan Strear	8/26/2019
3.01	Male UCI Vocational Training/Laundry	Brandon Stocks	8/12/2019
8.03	Advanced Preparatory Kitchen (GFS)	Dan Strear	8/19/2019
8.03	Male Pod Center	Dan Strear	8/19/2019
5.02	R and O	Dan Strear	9/25/2019
2.05	All remaining utilities	Brandon Stocks	8/26/2019
7.02	SATP/SOTP	Eric Swenson	10/24/2019
7.03	Women's GP	Evan Farnsworth	10/24/2019
9.01	Admin	Igor Ayres	10/24/2019
2.06	Finish grading, landscaping, paving fencing and security crash bar	Brandon Stocks	10/16/2019
2.04	Utility metering building and condenser water facility	Brandon Stocks	11/6/2019
5.03	Women's Max	Eric Swenson	11/21/2019
8.02	Women's Pod Center	Brandon Stocks	1/24/2020
8.02	Women's UCI	Brandon Stocks	1/24/2020
8.02	Women's Dining	Dan Strear	1/24/2020
10.05	VSP	Igor Ayres	3/27/2020
8.01	Motor Pool	Brandon Stocks	4/24/2020
8.01	Kennel	Igor Ayres	4/24/2020
8.01	Central Maintenance	Brandon Stocks	4/24/2020
10.01	Screening	Dan Strear	4/21/2020
10.02	BOP	Dan Strear	4/24/2020
10.03	Visitation	Dan Strear	4/24/2020
10.04	Staff dining	Dan Strear	4/24/2020
11.01	VDS	Igor Ayres	5/22/2020
11.01	UCI Showroom	Igor Ayres	5/22/2020